Demo javascript Project 9 - Music Player

Tasks	Details	Estimated Time (hour)	Real Time (hour)	Date
Creating the basic structure (HTML & madia query)	analysis work way & thinking about its logic	4	2	1402/09/04
	designing the structure on paper			
	use html & basic design of its structure	4	2	1402/09/05
	type content & using media query	4	2	1402/09/06
	use html & type content & media query to responsive	4	4	1402/09/07
Designing the straucture (CSS)	general design	4	2	1402/09/08
	adjust distanse & position of items	4	2	1402/09/11
	select images & songs & adjust colors	4	4	1402/09/12
Perform music player (javascript)	Creating the relevant scenario & start	4	5	1402/09/13
	starting javascript code & using functions			
	perform logical codes about image & background	4	5	1402/09/14
	perform logical codes about buttons			
	debug & cleaning codes	4	3	1402/09/15

total estimated time	40	
total real time	31	